
Line # Date Descr. Vendor Amount CK # Coding

EXPENDITURES FROM GENERAL FUND - CULTURAL RESOURCES PROF. SERVICES BUDGET (PRIOR TO CIP ESTABLISHMENT)

1 9/25/2012 Tree Preservation Consulatation Scott's 250.00$          10468 10-4930-194

2 9/25/2012 Park Meetings, site assmt, survey Withers & Ravenel 8,524.00$       10477 10-4930-194

3 11/29/2012 Park Project Eng Withers & Ravenel 8,259.50$       10698 10-4930-194

4 12/17/2012 Park Engineer Withers & Ravenel 2,017.50$       10757 10-4930-194

5 2/27/2013 Park Final Presentation PARTF Withers & Ravenel 3,008.50$       10941 10-4930-194

6 3/14/2013 Evaluated the SB Town Park Trees M & M 250.00$          10968 10-4930-194

7 22,309.50$     

8 8/26/2013 CIP ORDINANCE ESTABLISHED

9 8/26/2013 CAMA Permit NC DENR 100.00$          11620 10-4120-499

10 9/10/2013 Park - Prelim Design Withers & Ravenel 6,323.50$       11677 10-4120-499

11 6,423.50$       

12 10/1/2013 is PARTF GRANT START DATE

13 10/1/2013 Park Development Withers & Ravenel 13,605.50$    11769 10-4120-499

14 10/17/2013 Concrete Breaker Equipment Whiteville R 75.00$            11831 10-4120-499

15 10/17/2013 Tree Removal from Park site Prospect 3,775.00$       11827 10-4120-499

16 10/24/2013 Park Tree Removal Proj Prospect 8,800.00$       11852 10-4120-499

17 10/24/2013 Park Engineers Withers & Ravenel 6,277.80$       11858 10-4120-499

18 11/20/2013 Park RFP Brunswick 153.45$          11907 10-4120-499

19 12/3/2013 Town Park Final Design & Bidding Withers & Ravenel 26,355.80$    11969 10-4120-499

20 Subtotal 59,042.55$     

21 12/31/2013 PARK FUND WAS ESTABLISHED

22 12/31/2013 See J/E #GJ-32 Park Project Various - included above 65,137.60$    J/E 41-4190-194

23 12/31/2013 See J/E #GJ-32 Park Project Various - included above 328.45$          J/E 41-4190-266

24 2/3/2014 Under Const. Sign ABC Signs 22.00$            12110 41-4190-194

25 2/3/2014 Park Withers & Ravenel 2,582.48$       12138 41-4190-194

26 2/13/2014 See J/E #GJ-47 correcting accounts East Coast 4,800.00$       J/E 41-4190-194

27 3/11/2014 SSB Park Drawing Plans Brunswick Bus. Ctr. 138.00$          12248 41-4190-194

28 3/11/2014 Town Park - January Services Withers & Ravenel 3,958.92$       12272 41-4190-194

29 3/18/2014 Streetscape Lights BEMC 2,266.00$       12278 41-4190-194

Town Park Expenditures (Chronological list)



30 3/25/2014 Permatrak Boardwalk Initial Dep. Carolina Creations 32,140.00$    12304 41-4190-194

31 4/1/2014 Park Withers & Ravenel 2,556.40$       12356 41-4190-194

32 4/23/2014 J/E Correcting accounts BEMC (2,266.00)$     J/E 41-4190-194

33 4/24/2014 See J/E #GJ-76 correcting accounts Brunswick Bus. Ctr. (105.00)$         J/E 41-4190-194

34 4/24/2014 Park Project Withers & Ravenel 3,849.60$       12424 41-4190-194

35 4/30/2014 See J/E #GJ-78 correcting accounts Carolina Creations 34,407.00$    J/E 41-4190-194

36 5/30/2014 Park Draw #3 Carolina Creations 91,120.00$    12517 41-4190-194

37 5/30/2014 Pruning Park Tree Limbs Prospect 950.00$          12533 41-4190-194

38 6/19/2014 Park Surveying East Coast 1,200.00$       12599 41-4190-194

39 6/27/2014 Town Park Withers & Ravenel 797.00$          12620 41-4190-194

40 7/16/2014 Inv. 96016 Withers & Ravenel 3,214.50$       12677 41-4190-194

41 7/16/2014 Inv. 93909 Withers & Ravenel 2,476.00$       12677 41-4190-194

42 7/30/2014 Construction Admin Withers & Ravenel 1,275.20$       12728 41-4190-194

43 9/12/2014 Town Park Draw #4 Carolina Creations 288,629.20$  12816 41-4190-194

44 10/17/2014 Sept Panel Rental Carolina Creations 600.00$          12955 41-4190-194

45 10/30/2014 Oct Panel Rental Carolina Creations 600.00$          12987 41-4190-194

Subtotal - after Cap. Project Ord. 540,677.35$   

Subtotal - prior to Cap. Project Ord. 22,309.50$     

Grand Total 562,986.85$   

11/12/2014


