
TOWN OF SUNSET BEACH 
2016 SHORELINE MANAGEMENT AND PRE-DREDGE ANALYSIS 

PERMITTING 

PROGRESS REPORT DATE 
OCTOBER 09, 2017 

Report Period: September 01 thru September 30, 2017 

The items below provide a description of key elements related to the current progress, including outstanding 
items and anticipated resolutions, for completing the work known as Town of Sunset Beach, 2016 Shoreline 
Management and Pre-Dredge Analysis, Phase 3 - Permitting. 

Acronyms: M&N – Moffatt & Nichol 
DCM – North Carolina Division of Coastal Management 
DMF – North Carolina Division of Marine Fisheries 
NMFS – National Marine Fisheries Service 
WRC – North Carolina Wildlife Resources Commission.  
USACE – US Army Corps of Engineers (Wilmington District) 

Phase 1 – Feasibility Analysis (100% complete) 

Items Previously Completed: (100%) 

The Town of Sunset Beach (Town) and M&N initiated a contract on February 19th to study the 
feasibility of conducting approximately 3.5 miles of navigation dredging within the Town limits. 
The work areas include Mary’s Creek, Turtle Creek, Jinks Creek, the Feeder Canal and adjoining 
finger canals, and the Bay area.  The results of the analysis were positive and the Town elected to 
move forward with the design and modeling of the proposed work on June 7th. The design work was 
authorized to begin July 1, 2016.  

Phase 2 –Design (100% complete) 

Items Previously Completed (100%) 

M&N completed the design phase for the project in August 2017. The work included identifying a 
dredge alignment and determining the volume of dredge material. M&N also completed a shellfish 
survey for Mary’s and Turtle Creeks and identified material placement locations for the compatible 
and non-compatible material. The design will continue to be refined as new information becomes 
available from the environmental studies proposed through the permitting process.  

Phase 3 –Permitting (53.09% complete) 

Items Previously Completed: (30.25% complete) 

2.0 Jinks Creek Shellfish Survey 
� M&N completed approximately 1/3rd of the shellfish survey during the week of July 21st. The 

figure below shows the areas surveyed and initial results. Based on Town consent, the survey 
will be completed in September.  
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Figure 1. Initial Results of Jinks Creek Shellfish Survey 

3.0 Jinks Creek Site Meeting 
� The Jinks Creek site meeting was held on Friday, July 21st with representatives from DCM, 

DMF, NMFS, USACE, WRC, the Town, and M&N. As a follow up from the site meeting 
M&N provided an extrapolated expected shellfish quantity in northern Jinks Creek. The list 
below provides the extrapolated results. (Note the area designations refer to those shown in 
the figure above.) 

i. Area 1 – 17 Clams per acre / 534 Oyster per acre. 
ii. Area 2 – 12 Clams per acre / 712 Oyster per acre. 

iii. Area 3 – 1 Clam per acre / 870 Oyster per acre. 

� Comments received from the site visit indicate NMFS supports the project, but will require 
some type of mitigation / relocation efforts for the impacted oyster in northern Jinks Creek. 
The agencies have also indicated the full shellfish survey of Jinks Creek will be required to 
evaluate the potential impacts.  

� Alternate comments received from DCM suggested the agencies would prefer to see 3 permit 
applications for this overall project covering the following areas: 

i. Mary’s & Turtle Creek. 
ii. Feeder Canal, Finger Canals, & Bay Area. 

iii. Jinks Creek as a whole. 

5.0 Essential Fish Habitat (EFH) Assessment 
� M&N initiated the EFH assessment in July. The assessment is required in accordance with 

the Magnuson-Stevens Fishery & Conservation Act (50 CFR 600.05 – 600.930) to evaluate 
potential project impacts to federally managed fishery resources.  
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6.0 Biological Assessment (BA) 
� M&N initiated the BA in July with completion expected in September. The BA evaluates 

potential project impacts to federally protected species. Approximately 15 federally protected 
species exist in Brunswick County.  

8.0 CAMA Major Permit Application 
� In accordance with the regulatory agencies request, M&N recommended for the Town to 

submit 3 permit applications for the overall project.  The permit submittals would be divided  
to include the following project areas: 

a. Submittal 1 – Mary’s & Turtle Creek 
b. Submittal 2 – The Feeder Canal, Finger Canals, & the Bay Area; 
c. Submittal 3 – Jinks Creek 

Any additional cost associate with the extra applications would only be the filing fee of $475 
/ permit required by the state. No additional costs would be required to complete the 
application or environmental documentation.  

9.0 Coordination with the Town of Ocean Isle Beach (OIB)  
� The Town and M&N met with OIB officials and staff on July 24th to update OIB on the 

project status. The meeting also began official discussions concerning the cost share potential 
for beach compatible material placement on OIB.  As part of the next step, the Town of 
Sunset Beach will provide a formal request for cost share consideration by OIB.  

 

Progress this Period: (22.84% of total task) 

1.0  Project Coordination 
� The Town & M&N met with the property owner of the USACE material placement site 

proposed of the project. The meeting focused on the actions required to obtain a use 
agreement for island 310 or 311. M&N will present the result of the meeting to the Town 
Council on October 17th.   

2.0 Jinks Creek Shellfish Survey 
� M&N completed approximately 1/3rd of the Jinks Creek shellfish survey field work during 

the month of September for a total of 2/3rd completed to date. The remaining field work 
should be completed in early October. (All the necessary field work required for the shellfish 
survey was completed on October 6th. The results of the survey will be discussed at the 
October 17th Town Council meeting.) 

5.0 - 8.0 EFH, BA, Cultural Resource Review, & CAMA Major Permit Review  
� M&N continued efforts to complete the referenced environmental documentation for the 

CAMA Major permit submittal; however, efforts were slowed to allow time to negotiate a 
use agreement for a USACE spoil island. The permit will not be approved prior to providing 
an end use placement area for the dredge material. (Completion is anticipated in October.) 
The EFH, BA, & Cultural Resource Review are anticipated to be completed prior to October 
17th. The permit application should be completed by November 1, pending resolution to 
determining a material placement site. 

10.0 Environmental Management 
� Environmental management efforts continued to provide oversight and guidance for the 

preparation of the documentation required for the CAMA major permit submittal.  
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Outstanding Items and Anticipated Completion Dates: 

2.0 Jinks Creek Shellfish Survey 
� The results of the shellfish survey will be presented to the Town at the October 17th council 

meeting. 

4.0 3rd Agency Coordination Meeting 
� The 3rd coordination meeting will be scheduled after the shellfish survey results are presented 

to the Town Council (October 17th). The survey results will be presented to the agencies at 
the time of requesting a coordination meeting. The survey results should help define a clear 
path for permitting northern Jinks Creek, in terms of the type of permit needed and the overall 
process for obtaining. The agencies have indicated the 3rd meeting may not be necessary 
based on the shellfish survey results. Email correspondence and phone calls may suffice to 
disseminate the project information and responses. A decision will be made following agency 
review of the Jinks Creek shellfish survey.  

5.0 - 8.0 EFH, BA, Cultural Resource Review, & CAMA Major Permit Review 
� Completion of the environmental documentation necessary for the CAMA Major permit 

submittal is anticipated in October, along with the final negotiations for a material placement 
site for the dredge spoil.   

9.0 Coordination with OIB 
� Discussion concerning the potential cost share for beach compatible material placement will 

continue through the permitting process. As part of the next step the Town will provide a 
formal request for cost share consideration by OIB.  
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Pre-Dredge Analysis Design 
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Project Coordination

Jinks Creek Shellfish Survey

Jinks Creek Site Meeting

3rd Agency Coordination Meeting

EFH Assessment

Biological Assessment (BA)

Cultural Resources Review

CAMA Major Permit

Coordination with OIB

Environmental Management

Primary Task Sub-Task 

Anticipated timeframe to complete task. Work in progress (WIP) for task.

Anticipated overrun in task. Actual timeframe to complete task.

Progress Schedule  

Tasks
2016 2017 2018


