

STAFF REPORT

Meeting Date: February 17, 2015

Agenda Item #: I

TO: Mayor and Town Council

FROM: Susan Parker, Town Administrator

TITLE: Review of 2014/2015 Priorities and Committee Updates

2014/2015 Priorities

1. 39th Street Emergency Access – Project placed on hold due to the possibility of increased costs and width issues.

- 2. Beach Signs 5 Installed. Recommendation: Update the 5 signs and the existing beachside (Blue) access signs. Delay installation of all access signs until the new tent policy has been tested
- 3. Chapter 95 Completed
- 4. Streetscape Completed
- 5. Park Phase 1 In progress, plan to open Town Park in May 2015
- 6. Roundabout Completed
- 7. Road Resurfacing Completed
- 8. Dredging of mouth of feeder canal Completed
- 9. Dredging Plan Delayed, funding required to complete survey of canals and the establishment of District
- 10. Fire Department Beach Equipment Beach Patrol status will determine need for additional equipment.
- 11. PEG Channel Completed, further development may be dependent upon funding.
- 12. Strand Measurement Baseline Completed.
- 13. Landscape Management Plan Completed.

Committee Updates

- 1. Main Street Planning Lou DeVita and Carol Scott
- 2. Phase 2 of Town Park Lou DeVita and Terry Johnson
- 3. Vision Plan with Planning Board Carol Scott and Mike Williams
- 4. Bike Plan Wilson Sherrill, Carol Scott and Ron Watts
- 5. Public Works Future Space Mike Williams and Wilson Sherrill
- 6. Canal Tax District Terry Johnson, Carol Scott and Ron Watts
- 7. Birdwalk Benches/dedication plaques Mike Williams