

**Selection Schedule on Park Project Design Firm**

|                 |  |
|-----------------|--|
| December 5      | Council authorizes RFQ                                       |
| December 5      | Week of, RFQ goes to newspapers and mailed to selected firms |
| January 9, 2012 | Qualifications Statements due 2pm                            |
| January 24      | Council reviews staff committee recommendation               |
| February 6      | Council selects firms to RFP and interview                   |
| March 7         | Proposals due 5pm  |
| March 8-9       | Staff Review and Report to Council (March 13 agenda packet)  |
| March 20        | Work Session Interviews                                      |
| April 2         | Firm is selected by Council                                  |
| July 17         | Completed plan to Council                                    |
| August 6        | Council approves plan  |

Over the months of Nov 2012 to Jan 2013 we'd work on grant applications for which awards are decided in the summer of 2013.